Final project week 3: Implementation plan
====

Team:
Yigit Günay 300700
Mohamed Soliman 341303
Mariam Aboulfadl 328985
Mohamed Alsherif 298840
Tobias Schürg 321925

Task|Person in charge|Expected finish date|Progress

* OAuth 2.0 | Yigit | 1/20/14 | 0%

* Fetching schedules from L2P & calendar | Yigit | 1/20/14 | 0%

* XML Parsing | Mohamed Soliman| 1/20/14 | 0%

* User / Group management | Yigit | 1/21/14 | 0%

* Sending JSON data to server | Tobias | 1/25/14 | 0%

* Receiving (schedule) data from server | Tobias | 1/25/14 | 0%

* Calculating minimum overlap / processing data that is sent from
client | Yigit | 1/25/14 | 0%

* Sending schedule information to client | Yigit | 1/25/14 | 0%

* Displaying schedule | Mohamed Soliman| 1/27/14 | 0%

* Handling notifications | Mariam | 1/29/14 | 0%

* Shaking gesture | Mariam | 1/29/14 | 0%

* App Design / UI | Mohamed el Sherif | 1/30/14 | 0%

* Testing | All | 2/1/14 | 0%